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M-62-03-02 Do not use blue ink. Type or print using black ink. June 24, 2003

Originator Washington State Depa rtment of Ecology	 Phone

Class of Change
X i — Signatories	 II — Executive Manager	 I III — Project Manager

Change Title
Modification of Hanford Federal Facility Agreement and Consent Order (HFFACO) requirements M-62-OOA, M-62-
03, M-62-07B, M-62-08, M-62-09, M-62-10, M-62-11 and M-62-12 to accelerate joint agency decisions and
schedule the establishment of requirements regarding the completion of Phase 1 1  tank waste treatment.

Description/Justification of Change
The M-62 milestone series was initially established based on a two phased approach to treatment system
construction. Phase I requirements were to provide a Waste Treatment Plant (WTP) capable of vitrifying no less
than 10% of the tank waste by mass and 25% of the tank waste by activity by December 2018. The WTP would be
fully operating by 2011 and, based on processing throughput achieved and system availability, decisions would be
made in 2014 regarding the facilities necessa ry to vitrify the remaining tank waste (Phase II). As part of the
agencies' recent Cleanup, Constraints and Challenges "C31" process (and in an effo rt to identify valid opportunities
to accelerate tank waste treatment) the DOE has been evaluating potential supplemental treatment technologies
and has proposed that supplemental treatment technology and balance of mission decisions be made much earlier
than previously envisioned. This new approach moves away from a Phase I and Phase II treatment complex and is
based on the assumption that by 2011 ORP will have met the M-62 requirement to have a WTP operating, and will
have an initial complement of supplemental treatment systems in place (if agreed to by the Pa rties) and a plan and
schedule for any additional facilities and capabilities (second LAW vitrification facility, supplemental treatment, etc.)
needed to treat the remainder of Hanford's tank waste by 2028. On May 21, DOE-ORP provided Ecology with
DOE's revised baseline to complete tank waste treatment by 2028. This baseline is founded in pa rt on DOE's
commitment to make final decisions on the array of supplemental treatment technologies to be applied to Hanford
tank wastes by 2005. In recognition of these commitments, the M-62 milestone series is being modified to support
accelerated joint decision making by Ecology and DOE regarding Waste Treatment Plant (WT'P) and supplemental
treatment system capabilities, configurations) and schedule(s) to complete the treatment of all Hanford tank waste
by 2028. The Pa rties agree that these decisions must be made jointly and in a timely manner to suppo rt timely
mission completion

Impact of Change
This change request Modifies Hanford Federal Facility Agreement and Consent Order (HFFACO) work
requirements at M-62-OOA, M-62-03, M-62-07B, M-62-08, M-62-09, M-62-10, M-62-11, and M-62-12

Affected Documents
The Hanford Federal Facility Agreement and Consent Order, as amended, including HFFACO Action Plan Appendix
D, DOE's Annual Land Disposal Restrictions Repo rt, DOE's Tank Farm Closure/Post-Closure Workplan Update and
Hanford site internal planning, management, and budget documents (e.g., DOE and DOE contractor Baselines,
Baseline Change Control documents and contracts.
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Description/Justification of Change (continued)

Description/Justification of Change — Cont.

in addition, this change request incorporates a higher confidence schedule that extends the construction
period for the WTP and changes the commissioning strategy. This approach continues to assume
completion of hot commissioning and transition to full operations on cr before January 31, 2011.

This M-62-03-02 Change Request modifies milestones M-62-OOA, M-62-03, M-62-0713, M-62-08, M-62-
09, M-62-10, M-62-11 and M-62-12 to delete the Phase I and Phase II concept and to accelerate the
Parties decision making process. In coordination with this change package, due dates within the
milestone M-47 and M-90 series' are revised through separate change packages to align waste feed
operations and canister storage capacity to the above referenced M-62 milestone changes.

Modifications to the M-62 milestone series incorporated into the HFFACO by approval of this M-62-03-02
Change Request are shown here as either shaded additions, or striketh4lough deletions.

MS Number	 Milestone Description

M-62-00	 COMPLETE PRETREATMENT PROCESSING AND VITRIFICATION OF HANFORD HIGH
LEVEL (HLW) AND LOW ACTIVITY (LAW) TANK WASTES.

COMPLIANCE WITH THE WORK SCHEDULES SET FORTH IN THIS M-62 SERIES IS
DEFINED AS THE PERFORMANCE OF SUFFICIENT WORK TO ASSURE WITH
REASONABLE CERTAINTY THAT DOE WILL ACCOMPLISH SERIES M-62 MAJOR AND
INTERIM MILESTONE REQUIREMENTS.

DOE INTERNAL WORK SCHEDULES (E.G., DOE APPROVED SCHEDULE BASELINES)
AND ASSOCIATED WORK DIRECTIVES AND AUTHORIZATIONS SHALL BE
CONSISTENT WITH THE REQUIREMENTS OF THIS AGREEMENT. MODIFICATION OF
DOE CONTRACTOR BASELINE(S) AND ISSUANCE OF ASSOCIATED DOE WORK
DIRECTIVES AND/OR AUTHORIZATIONS THAT ARE NOT CONSISTENT WITH
AGREEMENT REQUIREMENTS SHALL NOT BE FINALIZED PRIOR TO APPROVAL OF
AN AGREEMENT CHANGE REQUEST SUBMITTED PURSUANT TO AGREEMENT
ACTION PLAN SECTION 12.0

M-62-OOA	 COMPLETE WTP PRETREATMENT PROCESSING AND VITRIFICATION OF HANFORD
HLW AND LAW R4= S- 4 TANK WASTES.

P HHARF -TANK WASTE PROCESSING SHALL COMPLETE THE WTP PRETREATMENT
AND VITRIFICATION OF NO LESS THAN 10% OF HANFORD'S TANK WASTE BY
MASS' AND 25% BY ACTIVITY.

'[IN MEETING THIS REQUIREMENT DOE WILL PRETREAT AND VITRIFY NO LESS
THAN 6000 METRIC TONS OF SODIUM (IN THE INSTANCE OF LAW FEED) AND 800
METRIC TONS OF WASTE OXIDES (IN THE INSTANCE OF HLW FEED)].

M-62-01	 SUBMIT SEMI-ANNUAL PROJECT COMPLIANCE REPORT

DOE's MANAGER, OFFICE OF RIVER PROTECTION (ORP), WILL SUBMIT A "PRO JECT
COMPLIANCE REPORT" TO ECOLOGY SEMI-ANNUALLY (A COPY OF THIS REPORT
WILL ALSO BE PROVIDED TO EPA's REGION 10 OFFICE OF WASTE AND CHEMICALS
MANAGEMENT). THIS REPORT WILL DOCUMENT DOE COMPLIANCE WITH
AGREEMENT REQUIREMENTS AND SHALL BE SEQUENTIALLY UPDATED BY
INFORMATION DOCUMENTING WORK PERFORMED AND ISSUES ENCOUNTERED
DURING THE PREVIOUS REPORT PERIOD. THE ORP PROJECT COMPLIANCE
REPORT WILL BE PROVIDED AS PART OF THE PARTIES' INTER AGENCY
MANAGEMENT INTEGRATION TEAM (IAMIT) MEETINGS, AND SHALL DOCUMENT
THE STATUS OF PROGRESS TO DATE, PROGRESS MADE DURING THE REPORT

2/28/2018

Semi-annually
beginning July
31, 2001
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Description/Justification of Change (continued)

PERIOD, AND ACTIVITIES EXPECTED IN THE FORSEEABLE FUTURE. THE REPORT
WILL INCLUDE, BUT IS NOT LIMITED TO: (1) A CONCISE DESCRIPTION OF PROJECT
ACCOMPLISHMENTS AND ISSUES INCLUDING THOSE ENCOUNTERED DURING THE
PREVIOUS YEAR AND THOSE EXPECTED N THE NEAR TERM, (2) WHEN
APPLICABLE, A DESCRIPTION OF ACTIONS INITIATED OR OTHERWISE TAKEN TO
RECOVER ANY AGREEMENT SCHEDULE SLIPPAGE, (3) A BUDGET AND COST
STATUS, (4) A STATEMENT DOCUMENTING WHETHER OR NOT DOE AND DOE-S
CONTRACTOR(S) REMAIN IN COMPLIANCE WITH AGREEMENT REQUIREMENTS,
I.E., WHETHER OR NOT "DOE AND DOE's CONTRACTOR(S) REMAIN IN COMPLIANCE
WITH AGREEMENT REQUIREMENTS, I.E., WHETHER OR NOT "DOE AND DOE's
CONTRACTOR(S) HAVE COMPLETED SUFFICIENT WORK TO ALLOW ACHIEVEMENT
OF AGREEMENT REQUIREMENTS.", AND (5) CONCISE DESCRIPTIONS OF ANY
NONCOMPLIANCE. COPIES OF ALL PERTINANT DOE WORK DIRECTIVES AND/OR
AUTHORIZATIONS ISSUED TO DOE's CONTRACTOR(S) SHALL BE PROVIDED ON
REQUEST.

M-62-02	 SUBMITTAL OF HANFORD TANK WASTE TREATMENT ALTERNATIVES REPORT.	 3/01/2000

DOE WILL SUBMITT A REPORT THAT DESCRIBES THE ALTERNATIVES (TECHNICAL,
FINANCIAL, AND CONTRACTUAL) TO TREAT HANFORD TANK WASTE. THE REPORT
WILL: 1.) IDENTIFY AND DESCRIBE CREDIBLE ALTERNATIVES TO THE CURRENT
PRIVATIZATION APPROACH THAT MEET DOE COMMITMENTS TO ACHIEVE HOT
OPERATIONS BY DECEMBER, 2007, AND TO TREAT NO LESS THAN 10 PERCENT OF
THE TANK WASTE BY MASS AND 25 PERCENT OF THE TANK WASTE BY ACTIVITY
BY FEBRUARY, 2018, 2.) SERVE AS A BASIS TO AMEND THE FISCAL YEAR 2001
BUDGET REQUEST FOR AUTHORITY TO IMPLIMENT A CONTINGENCY OPTION
(AUTHORITY TO USE PRIVATIZATION SET-ASIDE FUNDS), AND 3.) BE RELEASED
CONCURRENTLY TO ECOLOGY, EPA, AND THE PUBLIC.

M-62-03 SUBMIT DOE PETITION FOR RCRA DELISTING OF VITRIFIED HLW. 12/31/2006

DOE WILL SUBMIT ITS PETITION FOR DELISTING OF THE IMMOBILIZED HIGH-LEVEL
WASTE (HLW) FROM THE PHA  I WASTE TREATMENT PLANT FROM RCRA AND
THE WASHINGTON STATE HWMA (DELISTING PETITION) IN ACCORDANCE WITH 40
CFR 260.22 AND WAC 173-303-072.

M-62-04T READINESS TO PROCEED — SUPPORT TO PHASE I TREATMENT. 5/01/2000

DOE AND ITS HANFORD TANK FARMS OPERATIONS CONTRACTOR WILL
COMPLETE ALL NECESSARY WORK AND ACHIEVE READINESS TO PROCEED IN
SUPPORT OF PHASE 1.

M-62-06 START OF CONSTRUCTION — PHASE I TREATMENT COMPLEX. 12/3112002

FIRST PLACEMENT OF STRUCTURAL CONCRETE AT ONE OF THE TREATMENT
COMPLEX PRINCIPAL FACILITIES (I.E., PRETREATMENT, LOW-ACTIVITY WASTE
VITRIFICATION, OR HIGH-LEVEL WASTE VITRIFICATION FACILITIES).

M-62-07A INITIAL ERECTION OF LOW-ACTIVITY WASTE VITRIFICATION FACILITY ELEVATION 10/0/2003
—21' STRUCTURAL STEEL COLUMNS, BEAMS, AND Q DECK AT ELEVATION +3 (BNI
BASELINE SCHEDULE ACTIVITY 4DL131 B000 AS PART OF DOE CONTRACT No. DE-
AC27-01 RVI4136).

This milestone represents the placement of the first structural steel column as part of

initiation of BNI Baseline Schedule activity 4DL1318000 —LAW— Elev-21 SS Columns,

Beams & Q-Deck at +3 (Contract No. DE-AC27-01 RV14136). In addition activity

4DL121 8100 LAW— E/ev-21 Place Basemat Concrete shall be substantially completed

and activities 4DL121 D000 LAW— Elev-21 Perimeter Walls FREP and 4DL121 F000 LAW

— Elev-21 Interior Walls FREP shall have been initiated.
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DescriptionlJustification of Change (continued)

Completion of this milestone will be met when the first structural steel column is installed at

the —2 1 foot elevation in the LAW facility. This milestone demonstrates a significant progress

in design and engineering as well as construction of the LAW facility because basemat

concrete will have been poured and construction of walls will have been sta rted. In addition,

procurements will have been made, not only for this facility, but for the other major facilities.

Erection of structural steel in the LAW facility will also provide a lessons learned opportunity

because it will be the first facility to begin this aspect of construction.

M-62-07B	 COMPLETE ASSEMBLY OF LOW ACTIVITY WASTE VITRIFICATION FACILITY MELTER 44430/2006
#1 SO THAT IT IS READY FOR TRANSPORT AND INSTALLATION IN THE LAW 	 12/31/2007
VITRIFICATION BUILDING (BNI BASELINE SCHEDULE ACTIVITY 4DL321A3200 AS
PART OF DOE CONTRACT No. DE-AC27-01 RV14136), AND COMPLETE SCHEDULE
ACTIVITY 1D 4DH46102A2'HMOVE,#1 .MELTER,INTQITHE H1GIILEVEL WASTE
VITRIFICATION FACILITY:

This milestone represents 1) the assembly of LAW Melter #1 to the point it is ready for

Refracto ry as part of BNI Baseline activities 3EL3212A00 Specifications and Analysis,

4DL321A000 LAW— Procure Material & Equipment for Melters and 4DL321A200 LAW-

Assemble Melter#1 (Contract No. DE-AC27- 01 RV14136). In addition, activities

4DL121 U100 LAW— Elev +3 South Melter FREP and 4DL131 D000 LAW— Elev +28

Columns, Beams & Q-Decking of +48 shall be substantially completed,2) irtovtrl tfarst

H) Wt	 ter (r►tothe)" .L facilityr	 efined 4ijj 	 l,baseftra , acttvtje°s'. ID 4DI4_Q

Completion of this milestone will be met when 1) LAW melter #1 will have been fully

fabricated, assembled and ready for refracto ry material to be installed. Assembly of the

melter is scheduled to occur near the end of LAW construction when the facility is most

ready to have the assembled melter moved into the LAW cell where the refracto ry material

will be installed. Meeting this milestone therefore represents significant accomplishment of

the engineering, design and construction of the LAW facility:-€urthef4neFe  asser bl y of the

ffst aeitar-provides sig i#+saf e of aa+t^+#e^^assensteafx^ that GaR be applip,44A449

asrsemb ly of the-GtheF hve LAW me lters as iNefl l ars the IHILAX me lter 4 and 2) HLW,^iXielte#t

has bbenfdifjJabricate , ,4 .rftoVed into,the;til_yy.i^ itrficak 	cility

M-62-08	 SUBMITTAL OF HANFC RD TANK WASTE SUPPL EMENTAL P-HASE-11 TREATMENT	 W4/2GG5
AL^ G_ ,ninTi^ .rcc TECHNOLOGIES REPORT, DRAFT HANFORD TANK WASTE	 1/30/2045
TREATMENT BASELINE, Q DXi DRAFT ,NEGQTIATJONS f GFZEEMENj IN Pk KIEL
(AIP)

DOE WILL SUBMIT A P-RE-L In " I ^-,r. r:,-.rr^ pY SUPP,Q^M	 TMENT,,,,- H40LOGIES
REPORT THAT DESCRIBES THE TECHNICAL, FINANCIAL, AND CONTRACTUAL
ALTERNATIVES WHICH INaCOMBINATION.WITI- THE,WTpl;AND ANY REQUIREQ
ADQITIONAL LAW VIT) IFICAT(QN FACI41TIES, . AF2E,NEEQEp ;TO TREAT AL.L:,QFy
HANFOR6-' NK WASTES -T-H= tANK WASTcc REMAIN IN 	

COMPI r= 4
OF DuecG i rpGn rnnGr iT THE REPORT WILL IDENTIFY AND DESCRIBE 1/IAl3L E_..	 _.
Ps^TH(8) FQRIIVARD GR€D 13LE AL T^ ^^N A 4V€9 TO COMPLETE TREATMENT OF
R -&MAfN1A16 ALL;: TANK WASTES BY 12/31/, 2028;,4ND 1944 

B i GET of n pa{ W9-Fp

F=I-m IRE-13-1 QQET AUTHOR ITY >UR""'^..rrT-TA;= THE REPORT SHALUAPPLY THE SAME
4rE:O..T1O?I4RER IATO-L^4aF[Si	 IGLUD..THE 2"D:TIFG^Tl
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M-62-03-02	 June 24, 2003
Description/Justification of Change (continued)

FACIUTY AS AN OPTION THE REPORT WILL ' INCLUDE: THE	 LTRESU'- OF ALL
WASTE, FORM PERFORMANCE DATA (COMPARED AGAINST THE PERFORMANCE
OF BOROS1LICATE GL) SS) FOR ALL THE TREATMENT TECHNOLOGES BEING
CONSf,DERED; PERFORMANCE DATA WILL BE ADEQUATE TO MAKE DECISIONra 'AS
T OTHEACCEPTABLITY OF ANY PROPOSED WASTE FORM FOR THE WASTE,;BEI,I ,C3
CONSIDERED, AND DESCRIPTION OF THE CONSIDERED TREATMENT
TECHNOLOGIES (INCLUDING SIZE, THROUGHPUT, TECH NI CAL, VIABILITY'AND LIE,E

CYCLE COST ESTIMATES). '-T-#€-RE-R T-VV4Ll---B G I ID,DAT€9 	 v TWQ 4^ EARQ

U-NTlL-TH ANK VVAST E—TR€ATt,4ENT-P-FiASE-41--Pt-A:N-IN FINALIZED-.

THIS REPORTWiLLALSO INCLUDE A DISCUSSION OF WASTE TREATMENT PLANT
THROUGHPUT COMMITMENTS AND THE REALISTIC POTENTIAL FOR ENHANCING
THE THROUGHPUT OF CURRENTLY PLANNED MELTERS, PROPOSED. ADDITIONAL 
MELTERS AND POTENTIAL; SECOND GENERATION MELTERS INSTALLED AT FIRST
MELTER CHANGE OUTS

THE DRAFT BASELINE WILL CONTAIN DOE'S PROPOSED APPROACH FOR
TREATING ALL HANFORD TANK WASTES (HLW, LAW, AND TRU) BY 12/31/2028
INCLUDING LIFE CYCLE COST ESTIMATES THAT INDICATE PROJECTED FUNDING
REQUIREMENTS THROUGH COMPLETION OF THE RIVER PROTECTION PROJECT
MISSION, A SCHEDULE FOR CONSTRUCTION AND OPERATION OF PROPOSED NEW
FACILITIES AND/OR ENHANCEMENTS TO THE WTP, AND PROJECTED
THROUGHPUT FOR EACH FACILITY.

THE REPORT.AND BASELINE WILL BEyACCOMPANIED BY A,ORAFT NEGOTIATIONS
AGREEMENT IN PRINCIPLE (AIP) AND DRAFT AGREEMENT CHANGE REQUEST
CONTAINING MILESTONES AND ASSOCIATED AGREEMENT REQUIREMENTS
SUFFICIENT TO.EFFECTIVELY DRIVE ALL REQUIRED WORK, ' INCLUDING BUTI IOl
LIMITED TO: 1) THE ESTABLISHMENT OF REQUIREMENTS RE,OARDING ANY
NECESSARY WTP MODIFICATION(S), 2) THE ESTABLIS H MENT'OF, REQUIREMENT$
SCHEDULING THE ACQUISITION AND OPERATION OF ANY APPROVED,TREATMENT
TECHNOLOGY SYSTEMS, 3) THE ESTABLISHMENT OF,PRODUCTION METRICS ., OR
TREATMENT COMPLEX (WTP PLUS ANY SUPPLEMENTAL TREATMENT SYSTEIV)^O
SECOND LAW VITRIFICATION FACILITY) CONSISTENT WITH COMPLETION QE
TREATMENT BY 12/31/2028,:4) THE ESTABLISHMENT OF REQUIREMENTS
SCHEDULING ACQUISITION AND OPERATION OF FEED DELIVERYSYSTEMS^UI
A NY APPROVED SUPPLEMENTAL TECHNOLOGY (M-47 MILESTONES). THE ,AIP
WILL BE FINALIZED WITHIN 30 DAYS OF SUBMITTAL AND PROVIDE THAT
NEGOTIATIONS WILL BE COMPLETED WITHIN ONE HUNDRED AND EIGHTY(1$Q)
DAYS OF AIP FINALIZATION, AND WILL PROVIDETHAT IN THE'EVENTTHE PAOT,40
DO NOT BEACH AGREEMENT WITHII^(,THIS TlMEFRAME;^THE £,NEGOTIAT(ONS^IIiIt L
BE RESOLVED AS , A RESOLUTION OF A DISPUTE VIA FINAL DETERMINATION'Q
THEQIRECTOR OFECOLOGY.PURSUANT TO HFFAC0RTICLE VIII`q„UNLESS
OTHERWISE AGREED BY THE PARTIES, THI91FINAL DEERMI)•IATIOIV,:;Y11lLLI3E
ISSUEQ.WITHiN,SEVEN ,MONTHS ,GQF AIP,FJN.'A.LIZATI9N

M-62-09	 START (HOT) COLD COMMISSIONING - W 4ASE-I WASTE TREATMENT GQMP-EE-X
PLANT.

DOE WILL START HOT COLD COMMISSIONING OF ITS TANK WASTETREATMENT
LEXGOTAP 	PLANT. START OF COLD COMMISSIONING 1S DEFINED: AS

INTRODUC TION OF FIRST FEED SIMULANIT INTO A PROCESS BUILDING:
AlA DE 1. O oGTl\^___^ĜTnNX ASTE

FOR TRF=4TMF=NTT)

42/31/200;z

2/28/2009,

h1-62-10	 COMPLETE HOT COMMISSIONING - R ASE- I-WAS^TF TREATMENT I NS GOr4 1€x 01/31/2011

DOE WILL ACHIEVE SUSTAINED THROUGHPUT OF PRETREATMENT, LOW-ACTIVITY
WASTE VITRIFICATION, AND HIGH-LEVEL WASTE VITRIFICATION PREOCESSES
AND-DEMONSTRATED WTP., TREATMENT COMPLEX AVAILABILITY TO COMPLETE
TREATMENT OF NO LESS THAN 10% OF THE TANK WASTE BY MASS AND 25% OF
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Description/Justification of Change (continued)

THE TANK WASTE BY ACTIVITY BY DECEMBER 2018.

M-62-11	 '-,UBMUT-TAL-QF-HAN;=-ORD-TANK-WAGT€ TR€ATMENT-PEAS€4 -PLAN ' SUBMIT A	 01%30/20Q6
FINAL, HANFORD TANK : WASTE TREATMENT.,BASELINE,

DOE-=LL-SLLBM! -TO-€GOL-OGY-A-D€TA4L-E-13-R4--ANANg ROf? OSAL-F-OR l4E-
P ROGESS1NG-PF- Tfi E-R E-MAIN-DE-R -OF-DOES—L-AW-AND-HL-W-WAT€-S {PHASE-1 I
W-ASTE,S ). THIS oI ANAND-RRGPOSAL-VVILL-BE-ACD9A,PANI€D-BY--A-DRAF-T
N€GOT-IATI 

T

GNS-AGR€€ME-N:T- IN-P-R1NC- IP-L€-(AaR}AND-DRAFT-AGRE-EME-NT
CHANGE R€QUEST CON-TAI4 NC, SU F-F4CIEN-T- E PI€9 Rf-' EABL-E--MIL€S-T-0NE-S-AND
ASSQCIAT€D-AGIR€€MEAD'-R€-QU IRE-MENT-S T(D GGGGrTIV€LY-DRWE-PFiASE-II
W-GRL4-TLS-COP:1RL-€^{ON-UPLAGC-ORDANCE-W4T 4-AGREE- MEAIT-R€-QUIR€N4ENT s :
PHASE 11AGRE€ME44T--NEGOTIATIONS-WI6L-B4= COMP-L-ET-€D WLT#IN4SI ,- 6)
IG4T9S-OF-AIR-F4N ALqAT1ON:

FOLLOWING THE COMPLETION OF NEGOTIATIONS REQUIRED IN M-62- 08, D0 Ei

WILL MODIFY ITS DRAFT BASELINE AS REQUIRED AND SUBMIT ITS REVISED;
AGREED- TO, BASELINE FOR TREATINGALL HANFORQ;TANK WASTE (HLW, LAIN
ANDJRU) BY 12/31/2028,

M-62-12	 ISSUANCE--0E-DOE-AU-THQR1 -ZA-TION-TO-2ROGE-ED-- PHASE- 41-TF E AT^r,TME-- '̂ I AND/QR T-$D-(To -be
a gP-MGDIF4QAT-104(4E }: determiae^

DG€ WILL= AUTI4OR I ZE—T ICON-T-RACT PHe cT o-DESIGN-,-CONS-TRU 4;-T,
rlggGtlatiGRS
previded-.`©r-at

C XAMISSION-AND-PROVIDE 9E-RV	 --'--E-SF-OR-HANF	 VIQR-D-TAN4- ASTE- M-&2-1-1-)-
RR€^R€AT:A^r T LQ-^ACTI^/	 . WASTE V I TRLIGATION;AND-144GH^,-. LEVE I AA / AQ €
VI-TRIF-I GAT-IQ	 ALL-REIviRD TANK %OAST-E, C N' ISTE-NT-WI-Tk{
GQMDI ETI^ ONOF 

I
_R€ ATMNT BY DECEMBER 202 8-.

,r
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